TCR Program — Application Approval Project #113 — October 2006

Kern Route 46; widen to four lanes for 33 miles from Route 5 to San Luis Obispo County line
in Kern County.

($ X 1,000)

Estimated Project Cost: $227,150 TCRP Funds Approved to Date: $300

Total TCRP Funds Available: $30,000 Phase(s) Approved: 1

Lead Agency: California Department of Implementing Agency: Same
Transportation

TCRP Allocations Approved to Date: $5,220 for Phase(s): 1,3

Advance Approved: $0 for Phase(s): N/A
LONP Approved to Date: ~ $0 for Phase(s): N/A

Project Summary: The overall project is to s

convert approximately 38 miles of the existing i
two-lane conventional highway to a four-lane To ﬁ @

controlled access expressway. In addition to the SLo To :
conversion from two-four lanes, the project Balerheld
proposes to rehabilitate the existing pavement, /

improve traffic operations and improve traffic
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Project will be segmented and therefore phases
may overlap.

Cost and Schedule ($ x 1,000)

Phase Scope Start End Cost

1 Environmental and PE studies, project report, final 7/00 10/05 $2,625
environmental document

2 Final engineering and PS&E package 2/04 4/06 $6,155

3 Right of way acquisition 10/03 12/06 $52,925

4 Construction 7/07 11/10 $165,445

Total: $227,150

Funding Plan ($ x 1,000)

Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total

TCRP State Committed $300 $4,920 $5,220

Proposed $24,780 $24,780

STIP-RIP State Committed $1,960 $4,730 $10,400 $17,090
Proposed

STIP-IIP State Committed $365 $825 $13,820 $15,010
Proposed
STIP State Committed

Proposed $14,850 $150,200 $165,050

Totals: |- Sommitted $2,625 $5,555 $29,140 $37,320

Proposed $14,850 $174,980 $189,830

Totals: $2,625 $5,555 $43,990 $174,980 $227,150
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Prior TCRP Action:

¢ Original application was approved on May 2, 2001 (TA-01-07) for $300,000 for Phase 1.

e The funding plan has been updated based on the 2002 STIP Adoption (G-02-04). 2002 STIP
programmed $19,800,000 of STIP-RIP and $21,500,000 of STIP-IIP.

e The funding plan was updated based on STIP Amendment 02S-084, adopted June 26,2003. This
amendment unprogrammed $9,035,000 of STIP-1IP funds.
The funding plan was updated based on the 2004 STIP Adoption (G-04-07) on August 5, 2004.
An amendment was approved on October 12, 2006 (TAA-06-59) that programmed $4,920,000 to Phase 3
and updated the project schedule and funding plan. A concurrent allocation of $4,920,000 to Phase 3
was approved under Resolution (TFP-06-23).

Status of Conditions: No conditions set.

Discussion/lssues: Funding in the amount of $165,050,000 remains to be identified. Anticipated sources
include, but are not limited to, STIP funding.




